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I. INTRODUCTION

1. Pursuant to Security Council resolution 1133 (1997) of 20 October 1997, I
submitted a comprehensive report to the Council on 13 November (8/1997/882),
including a detailed plan and timetable for the holding of the referendum for
the self-determination of the people of Western Sahara in accordance with the
settlement plan (8/21360 and S8/22464 and Corr.l) and the agreements reached
between the parties for its implementation (8/1997/742). Pursuant to that
resolution, in which the Council also requested me to report regularly on the
progress made in implementation of the settlement plan, I stated in my report
that I intended to provide to the Council, by 15 January 1998, detailed
information on progress in the identification operation, which was to be resumed
on 1 December 1997, and to confirm that the transitional period might start on
7 June 1998 as planned.

2. In a letter to the President of the Security Council dated 12 December 1997
(8/18%97/974), I reported that identification of potential voters in the
referendum had resumed on 3 December, following preparatory work and the
deployment of observers of the two parties (Morocco and the Frente Popular para
la Liberacidén de Saguia el-Hamra vy del Ric de Oro (Frente POLISARIO)), of those
of the Organization of African Unity (OAU), of tribal leaders (sheikhs) and of
Identification Commission staff. My letter provided a detailed account of
activities undertaken as at that date. The present report covers subsequent
developments in the identification process and other aspects relevant to the
implementation of the settlement plan.

II. DEVELOPMENTS DURING THE REPORTING PERIOD

3. On 26 December 1997 (see S$/1997/1023), I informed the Security Council of
my intention to appoint Mr. Charles F. Dunbar (United States of America) as my
Special Representative for Western Sahara, to which the Council agreed in a
letter from the President addressed to me on 30 December (S/1997/1024).

Mr. Dunbar is expected to take up his duties in the mission area by the first
week of February 1998, upon completion of the necessary consultations with my
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Personal Envoy, Mr. James A. Baker III, at Headquarters in late January.
Meanwhile, my Acting Special Representative, Mr. Erik Jensen, has continued to
work actively with the Government of Morocco and the Frente POLISARIO to
establish the measures nécessary for identification to proceed as planned and to
address other matters in implementation of the settlement plan.

Identification process

4. Since identification resumed on 3 December 1997 at Laayoune in the
Territory of Western Sahara and at Camp Smara in the Tindouf area of southern
Algeria, five other Identification Commission teams have begun work. Of the
seven centres that are currently operating, three are in the Territory, two in
the Tindouf area and two in southern Morocco. Arrangements have been initiated
with the Mauritanian authorities for the opening of a centre at Zouerate on

2 February, at which time another team will start work in Morocco to reach the
planned total of nine centres operating concurrently.

5. Following extensive consultations between my Acting Special Representative
and the parties, the comprehensive list of tribal leaders required to provide
oral testimony during identification was agreed by the parties and published on
20 December 1997.

6. Identification activities at the centres have been pursued vigorously, with
the full participation of observers of the two parties and of OAU. Both parties
have continued to maintain a positive and collaborative approach to the process.
Nine of the 10 expected OAU observers, frcm Angola, Cdte d’Ivoire, the
Democratic Republic of Congo, Ethiopia, Guinea, the Niger, Nigeria, Sierra Leone
and the United Republic of Tanzania, have taken up their duties under the
direction of the Senior Representative.

7. Identification was suspended at Laayoune for three days, when sheikhs had
fallen ill, but the Identification Commission made up for time lost by
continuing the operation at weekends and during public holidays. Between

3 December 1997 and 10 January 1998, 18,688 persons were convoked. Of these,
13,227 came before the Commission, bringing to 73,399 the total number of
persons identified since the start of identification in 1994.

8. Operational problems involving the parties have for the most part been
resolved. Those pending include a request by Morocco that the place of
identification for 900 individuals who were originally convoked at Tan Tan in
southern Morocco should be at Goulemine, where they reside and where the
Commission has opened another centre. The Frente POLISARIO has not agreed to
having these individuals identified at Goulemine. The Identification
Commission, however, considers this a technical issue falling within its
competence to resolve, as underlined in the practical measures for the
resumption of identification that were agreed to by the parties in Houston
(S/1997/742, annex III, sect. III).

9. It will be recalled that, under the Houston agreements the parties agreed
that they would not directly or indirectly sponsor for identification anyone
from tribal groupings H41, H61l and J51/52 other than persons included in the
1974 census and their immediate family members, but would not actively prevent
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individuals from such tribal groupings from presenting themselves. The parties
also agreed that identification of any such individuals who might present
themselves should proceed as soon as possible.

10. TIdentification sessions were held at Laayoune in the Territory for members
of the above-mentioned three tribal groupings and at Camps Smara and Dakhla in
the Tindouf area for members of tribal grouping J51/52. Some 830 persons
included in the 1974 census and their immediate family members were convoked and
identified at those sessions. During the actual convocation days, 3,927
unconvoked individuals presented themselves at Laayoune and 495 in the Tindouf
area; and in succeeding days 8,613 individuals, mogtly from tribal grouping H61,
also came forward at Laayoune. The Frente POLISARIO protested that Morocco was
in breach of the Houston agreements with respect to the sponsorship of
non-convoked individuals. Identification sessions for tribal groupings H41 and
J51/52 are scheduled in January at Dakhla town in the Territory. No
arrangements have yet been made for such sessions in Morocco. IF -is proposed to
programme for early February identification of the first group of persons who
presented themselves on the days of convocation of members of tribal groupings
H41, H61l and J51/52 at Laayoune anhd Dakhla.

11. In addition to the guestion of the unconvoked individuals from tribal
groupings H41, H61 and J51/52 who presented themselves, two other cases arose:
the procedure to be adopted for the same groups in Morocco; and Morocco’s wish
that, in addition to the two centres in southern Morocco envisaged in the work
programme of the Identification Commission presented to the two parties, centres
be opened in northern Morocco in view of the large number of applicants from
non-contested groups who reside in that part of the country and are to be
convoked. '

12. The Identification Commission is now at two-thirds strength. The weekly
rate of identification is scheduled to increase in January and again in the
period from February to May in order to complete the identification programme by
the end of May as planned. This isg conceivable only if a full complement of
Commission and support staff, all appropriately gualified, is in place by the
end of January and if there are no interruptions from now until the end of the
process. - o -

13. The Chairman of the Identification Commission, Mr. Robin Kinloch, continues
Lo meet frequently with senior officials of the two parties, and has met with
ministers of the Govermment of Mauritania. The Commission has been issuing
regular 'operational communiqués" to inform all concerned of identification
plans and procedures and to provide advance notice of centre programmes and such
matters as the movement of observers and tribal leaders, deadlines for receipt
of data and the issuance of convocation lists.

Civilian police aspects

14. Seventy-nine civilian police officers, including the Civil Police
Commissioner, Chief Superintendent Peter Miller {Canada), are currently assigned
to the United Nations Mission for the Referendum in Western Sahara (MINURSO) .
They are drawn from the following countries: Canada {5), Egypt (2), Ghana (10),
India (10), Malaysia (10), Nigeria (10}, Norway (2), Pakistan (10), Portugal



$/1998/35
English
Page 4

(10), and Sweden (10). Two civilian police officers are expected to arrive
during January, bringing the civilian police component to its total strength of
81 as planned.

15. The work of the civilian police is closely linked to the identification
process. Officers provide 24-hour security as required, escort the resgpective
observers and tribal leaders (sheikhs) of the other party in the Tindouf area of
southern Algeria and in Western Sahara and southern Morocco. Civilian police
officers contribute directly to various identification activities, in addition
to controlling access and ensuring order at the centres in Laayoune and Smara in
the Territory, at the Smara and Dakhla camps in the Tindouf area and at Tan Tan
and Goulemine in southern Morocco.

16. In preparing for the transitional period, the civilian police have
established working groups to identify operational needs and coordinate the
logistics required to accommodate the influx of additional personnel.

Military aspects

17. Under the command of Maj.-Gen. Bernd S. Lubenik (Austria), the military
component of MINURSO continues to monitor the ceasefire between the Roval
Moroccan Army and the Frente POLISARIO forces, which came into effect on

6 September 1991. No incidents have occurred and the situation in the MINURSO
area of responsibility remains calm. There have been no significant indications
that either side intends to resume hostilities in the near future. Both the
Royal Moroccan Army and Frente POLISARIO forces have been cooperative with
military observers in their respective areas. i

18. After extensive consultations, the Force Commander reached a new military
agreement with the two parties, which covers the present period until the start
of the transitional period under the settlement plan. The agreement lays down
guidelines and procedures to be followed by both the Royal Moroccan Army and the
Frente POLISARIO forces in the framework of the ceasefire, to ensure that no
hostility of any type is resumed. Any violations of the agreement as well as
actions contrary to the spirit of the settlement plan are to be reported to
higher authority. Under the agreement, the rights of the United Nations
military observers in the performance of their duties are also defined.

19. During the reporting period, another important task was continued
preparation for the full deployment of the military component and fulfilment of
its mandate under the settlement plan and the Houston agreements, for which a
new operational concept was developed and potential troop contributors have been
actively approached on an informal basis. While remaining within the overall
ceiling of the military force structure of 1,850 all ranks proposed in my report
of 13 November 1997 (S/1997/882), it may be necessary to adjust the numerical
balance of the various elements of the Force for operatlonal logistic or
budgetary reasons.

Preparatory work for the repatriation of Saharan refugees

20. During the reporting period, the Office of the United Nations High
Commissioner for Refugees (UNHCR) continued its preparatory work for the
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repatriation of Saharan refugees as foreseen in the timetable proposed in my
report of 13 November. 1In that connection, the UNHCR plan of action has been
updated in order to finalize the special appeal for funds. Several missions
were deployed to the region to present the UNHCR repatriation plan to the
relevant authorities and continue with the discussions on the technical aspects
related to the programme, to resume pre-registration of refugees in the Tindouf
area, to initiate a public information campaign as a confidence-building measure
and to conduct other activities related to the establishment of the UNHCR
presence and infrastructure development in the area. Discussions were also held
with the World Food Programme (WFP) regarding its role as foreseen in the UNHCR
plan of action. The plan was also presented to the European Community
Humanitarian Organization for fund-raising and coordination purposes.

III. ADMINISTRATIVE AND FINANCIAL ASPECTS

21. With the resumption of identification on 3 December 1597, the
administrative support was mobilized. Although deployment of administrative
staff was generally on target, shortages remained in the Identification
Commission support staff. However, by the end of December 1997, the total
number of civilian staff stood at 266 (194 international and 72 local).

22. The Government of Morocco extended its full assistance to accommodate the
increased number of MINURSO staff, by providing additional hotel rooms in
Laayoune, reopening hotel facilities in Smara and providing similar new
faciilities in Tan Tan and Goulemine. The Frente POLISARIO provided a school
building to house Identification Commission members and support staff. The
Government of Algeria has also made accommodation available in a newly built
hotel in Tindouf.

23. Provision of communication network and transport equipment was initiated.
Vehicles from the United Nations missions in Haiti and Angola were redeployed to
MINURSO. Purchase of additional wvehicles was also initiated by Headquarters
under the replacement programme.

24. 1In consultation with the United Nations technical team that visited the
mission area last October, funds were deployed to repair MINURSO team sites.
Procedural arrangements were finalized by MINURSO for the provision of rations
for up to 700 military personnel and support staff at team sites. Approval of
the Moroccan Government is awaited to use the airfield at a Royal Moroccan Army
base at Goulemine, which would greatly facilitate transfer of sheikhs and
observers and permit more time for identification.

25. My revised budget for MINURSO, which provides for additional requirements
of $17,489,100 gross to enable it to proceed with its identification tasks
pursuant to Security Council resolution 1133 (1997), has been finalized and is
expected to be issued shortly. Pending consideration of this budget by the
General Assembly, the Advisory Committee on Administrative and Budgetary
Questions has authorized me to enter into commitments of $9.3 million gross to
meet the essential and immediate requirements for the identification process for
the period ending 31 March 1998. As funds have not been made available for the
deployment of the Engineering Unit, demining activities will not commence in
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February 1998 as planned in the timetable proposed in my report of
13 November 1997 (S/1997/882), thus affecting the timely deployment of the
military component of MINURSO and other elements of the implementation plan.

26. As at 31 December 1997, unpaid assessed contributions to the MINURSO
special account for the period since inception to 31 December 1997 amounted to
$48.9 million. The total of outstanding assessed contributions for all
peacekeeping operations as at 31 December was $1,574.1 million.

IV. OBSERVATICNS

27. Between 28 August 1994, when the identification process was launched, and
December 1995, when it came to a standstill, 77,058 persons had been convoked,
of whom 60,112 had been identified by the Commission. Between 3 December 1997
and 10 January 1998, 18,688 persons were convoked, and 13,227 identified. The
Commission has now achieved a threefold increase in the weekly rate of
identification. Promising progress has thus been made since the resumption of
the process.

28. Nevertheless, the completion of the identification phase by 31 May 1998
will be a daunting and arduous task, involving the convocation of more than
100,000 applicants and their identification in less than five months. This will
require the continued commitment and support of the parties and an early
resolution of issues related to tribal groupings H41l, H61 and J51/52.

29. 1In consultation with my Personal Envoy, and in conformity with the Houston
agreements, I have decided to instruct MINURSO to proceed as soon as possible
with the identification of those unconvoked individuals who presented themselves
on the days of convocation of their respective tribal groups.

30. With regard to applicants from non-contested tribes resident in northern
Morocco, who were initially expected to travel to the identification centres at
Tan Tan and Goulemine in southern Morocco, I have concluded that, given their
large number, it would be considerably more practical, from a logistic point of
view, to convoke and identify them in the northern part of the country. I have
decided therefore that identification sesgions initially scheduled to take place
in Tan Tan and Goulemine for applicants regident in northern Morocco should be .
held at two northern locations where the number of resident applicants exceeds
10,000, that is, at El Kelaa des Sraghna and at Sidi Kacem. I count on the
cooperation of the two parties to ensure that these arrangements proceed
smoothly.

31. Until the number of non-convoked persons presenting themselves is known for
certain, it will not be possible to confirm that the identification process can
be concluded by the end of May to permit the start of the transitional period on
7 June 1998 as planned. Nevertheless, I remain convinced that, in order to keep
the momentum, it is essential that every effort be made to adhere as strictly as
possible to the timetable presented in my report of 13 November 1997
(S/1997/882). 1In addition to the continued commitment and cooperation of the
parties, this requires, as underlined in my letter to the President of the
Security Council dated 12 December 1997 (8/1997/974), the provision of the
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necessary resources in full and on time, including the early deployment of the
engineering and other resources to undertake the required operational demining
and prepare for the deployment of the military component of the Mission. I
appeal therefore to the Security Council and the General Assembly to extend all
the necessary support in this regard, so that the overall objective of holding
the referendum by the end of 1998 may still be maintained.

VAR







I 30°

- 28°

La Palma

Gomera

?Hierro

Lanzarote D
CANARY [SLANDS ?ﬁ'

Tenerife 4227

ATLANTIC

18° 14°

L]

jLas Palmasxey

MINURSO

12°

/ MOROCCO =
7 SR

3Gran Canaria

R
ORTHERN SECTOR L
ABIr Lahlou I~

5T ifariti /

- 26° i
T TR PRenti v
24° 247
Saki Deployment as of
2 a 5
. December 1997
Subkhia Mijek —
Tanwakhal a o
Q H = . .
Imiily "SSOUTHERN SECTOR E3  Medical unit
sty O suhat —] Medical station
sl —
- Identification centre
Liaison office
22°
A UN team site
Sector boundary
—— Berm .
i ~— Paved road
e i
. 0 50 100 150 200 km
pAtar — A . ) ;
o 0 50 100 mi
N - - = -~ . 20° -
~ “The boundaries and names shown on this map .
# - - do not Imply official endorsernant or accsptance
7 by the United Nations.
,f‘ 14 Py 107 8°
I % 1 | i L 1 | _ L

Map No. 3681 Rev. 15 UNITED NATIONS
Dscamber 1957

Department of Public Information
Cartographic Section



